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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup 
Program for an installation. The plan identifies environmental cleanup requirements at 
each site or area of concern, and proposes a comprehensive, installation-wide approach, 
with associated costs and schedules, to conduct investigations and necessary remedial 
actions.  
 
In an effort to coordinate planning information between the Installation Manager, US Army 
Environmental Center (USAEC), executing agencies, regulatory agencies, and the public, 
an IAP has been completed for Fort Stewart.   The IAP is used to track requirements, 
schedules and budgets for all major Army installation restoration programs.   
 
All site-specific funding and schedule information has been prepared according to 
projected overall Army funding levels and is, therefore, subject to change. 
 
The following persons contributed to the formulatio n and completion of this 
Installation Action Plan at the IAP Workshop held 9 -12 January 2006:  
 
USAEC - IERD 

USAEC - IERD 

USAEC 

USACE- Savannah 

CC - Ft. Stewart 

EEI - IRP Support 

USACE- Savannah 

EEI - IRP Support 

Ft. Stewart - DPW 

IMA - SERO 

EEI - IRP Manager 

USACE- Savannah 

Statement of Purpose 
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AAFES Army, Air Force Exchange Services 
ACL  Alternate Concentration Level 
ACSIM Assistant Chief of Staff for Installation Management 
AEDB-CC Army Environmental Database, Compliance-Related Cleanup 
AEDB-R Army Environmental Database, Restoration 
AST  Aboveground Storage Tank 
bgs  below ground surface 
BTEX  Benzene, Toluene, Ethylbenzene and Xylene 
CAP  Corrective Action Plan 
CC  Compliance-related Cleanup 
CERCLA Comprehensive Environmental Response, Compensation and Liability Act 

1980 
COL  Colonel 
cy  cubic yards  
DA  Department of Army 
DD  Decision Document 
DERA  Defense Environmental Restoration Account (currently called ER,A) 
DESC  Defense Energy Supply Center 
DMM  Discarded Military Munitions 
DOIM  Department of Information Management 
DPW  Directorate of Public Works 
DRMO Defense Reutilization and Marketing Office 
EN  Engineer 
ENRD  Environmental Natural Resources Division 
EOD  Explosive Ordnance Detachment 
EPA  United States Environmental Protection Agency 
ER,A  Environmental Restoration, Army (formerly called DERA) 
FRA  Final Remedial Action 
FS  Feasibility Study 
FST  Fort Stewart 
FY  Fiscal Year 
GEPD Georgia Department of Natural Resources, Environmental Protection 

Division 
gpd  gallons per day 
GUST  Georgia Underground Storage Tank (regulations) 
GW  Groundwater 
HAAF  Hunter Army Airfield 
Haz  Hazardous 
HW  Hazardous Waste 
IAP  Installation Action Plan 
IAW  In Accordance With 
IRA  Interim Remedial Action 
IRP  Installation Restoration Program 
IWQS  In Stream Water Quality Standards 
IWTP  Industrial Wastewater Treatment Plant 
JP-4  Jet Propellant Number Four 

Acronyms & Abbreviations 
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JP-8  Jet Propellant Number Eight 
LNAPL Light Non-Aqueous Phase Liquid 
LTM  Long-Term Management 
LUST  Leaking Underground Storage Tank 
MC  Munitions Constituents 
MCL  Maximum Contaminant Level 
MILCON Military Construction 
MMRP Military Munitions Response Program 
MNA  Monitored Natural Attenuation 
MOGAS Motor Gasoline 
MW  Monitoring Well 
NE  Not Evaluated 
NFA  No Further Action 
NFAR  No further action required 
NGTC  National Guard Training Center 
NOV  Notice of Violation 
NPDES National Pollution Discharge Elimination System 
NPL  National Priorities List 
OB/OD Open Burning / Open Detonation 
OMA  Operations and Maintenance – Army 
OWS  Oil and Water Separator 
PA  Preliminary Assessment 
PAH  Poly Aromatic Hydrocarbons 
PCB  Polychlorinated Biphenyls  
POL  Petroleum, Oil and Lubricants 
POM  Program, Operation, Management 
ppb  Parts Per Billion 
PY  Prior Year 
QTR  Quarter 
RA  Remedial Action 
RA(C)  Remedial Action - Construction  
RA(O)  Remedial Action – Operation 
RAB  Restoration Advisory Board 
RBC  Risk-based concentrations  
RC  Response Complete 
RCRA  Resource Conservation and Recovery Act 
RD  Remedial Design 
REM  Removal 
RFA  RCRA Facility Assessment 
RFI  RCRA Facility Investigation 
RI  Remedial Investigation 
RIP  Remedy in Place 
RRSE  Relative Risk Site Evaluation 
S&R  Supervision and Remediation 
SI  Site Inspection 
SVE  Soil Vapor Extraction 
SVOC  Semi Volatile Organic Compounds 
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SWMU Solid Waste Management Unit 
TAC-X Fort Stewart’s Non-Commissioned Officer Academy 
TCLP  Toxicity Characteristic Leaching Procedure  
TPH  Total Petroleum Hydrocarbons 
TSCA  Toxic Substances Control Act 
ug/L  Micrograms per liter 
USACE United States Army Corps of Engineers 
USACHPPM United States Army Center for Health Promotion and Preventive Medicine 
USAEC United States Army Environmental Center 
USAEHA United States Army Environmental Hygiene Agency (currently called 

USACHPPM) 
USATHAMA United States Army Toxic and Hazardous Material Agency  

(currently called USAEC) 
USEPA United States Environmental Protection Agency 
UST  Underground Storage Tank 
UXO  Unexploded Ordinance  
USTMP UST Management Program  
VOC  Volatile Organic Compounds  
WAAF  Wright Army Airfield 
 

Acronyms & Abbreviations 



 
Fort Stewart – DERP Installation Action Plan 

Page - 6 

 

 
 
 
Installation Locale:  Fort Stewart is located on 279,000 acres of heavily wooded land in 
southeast Georgia. The cantonment area, located in the southern portion of the 
Installation, is adjacent to the city of Hinesville, Georgia in Liberty County. The Installation 
is bisected by Georgia Highway 119, which runs north to south from Pembroke to 
Hinesville, and Georgia Highway 144, which runs east to west from the towns of Richmond 
Hill to Glenville. 
 
Installation Mission:   The mission of the Fort Stewart/Hunter Army Airfield complex is to 
sustain a quality of life and installation support at the level necessary for division, non-
divisional, tenant, and reserve component units to accomplish their training mission. 
 
Lead Organization:  Installation Management Agency, Southeast Regional 
 
Leading Executing Agencies:  Corps of Engineers 
 
Regulatory Participation:   
Federal:  U.S. Environmental Protection Agency, Region IV 
State: Georgia Department of Natural Resources, Environmental Protection Division 
RCRA Compliance Group: Subpart B Permit, Subpart X Permit, SWMUs USTMP: All 
existing and former USTs.  
 
NPL Status:   
No NPL sites have been identified at Fort Stewart. 
 
Installation Restoration Advisory Board (RAB), Tech nical Review Committee (TRC), 
Technical Assistance for Public Participation (TAPP ) Status:   No RAB/TRC/TAPP 
current at Ft Stewart.  The public was last surveyed for interest in FY03 May.  
 
Program Summaries: 
IRP 
Primary Contaminants of Concern:  Metals, VOCs, SVOCs, TPH, Explosive Residues 
Affected Media of Concern:  Soil, Groundwater, Surface Water, Sediment 
Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC:  2047 
Funding to date (up to FY05):   $20,498K 
Cost-to-Complete (FY07+):   $ 5,738K 
 
MMRP 
Primary Contaminants of Concern:  UXO, DMM, and MC 
Affected Media of Concern:  Soil, Sediment, Groundwater, and Surface Water 
Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC:  2015+ 
Funding to date (up to FY05):  $ 93824K 
Cost-to-Complete (FY07+):   $16,637K 
 
BRAC 
There are no BRAC sites at Ft Stewart 
 

Installation Information 
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Installation Historic Activity:  Fort Stewart was originally established in June of 1940 as 
an Antiaircraft Artillery Training Center to prepare artillery troops for overseas deployment. 
Training activities associated with World War II (WWII) decreased by the end of 1944. 
Between January and September 1945, the Installation operated as a prisoner of war 
(POW) camp, housed two Italian units, and served as a separation center.  Fort Stewart 
was deactivated in September 1945. 
 
In August 1950, Fort Stewart was reactivated to train antiaircraft artillery units for the 
Korean Conflict. The training mission was expanded to include armor training concurrent 
with antiaircraft artillery training in 1953. In 1956, Fort Stewart was designated a 
permanent army installation and an element of the U.S. Army Aviation School from Fort 
Rucker, Alabama was stationed there from 1966 to 1973. 
 
The 1st Battalion, 75th Infantry (Ranger) was activated at Fort Stewart on January 31, 
1974. Fort Stewart became a training and maneuver area providing tank, field artillery, 
helicopter gunnery, and small arms training for regular Army, U.S. Army Reserve, and 
National Guard units. The 24th Infantry Division (Mechanized) was permanently stationed 
at Fort Stewart in 1975. The 24th Infantry Division was active during the Persian Gulf War 
in 1991, and was reflagged as the 3d Infantry Division in May 1996. 
 
The Chief of Staff of the Army has directed reorganization of the 3rd Infantry Division from 
brigades into smaller self-contained “units of action” that can survive independently on a 
battlefield, creating a complete battle ready combat force in a small package. With more 
units than brigades soldier’s deployment rotation would occur less frequently for shorter 
periods of time. With Operation Iraqi Freedom and Operation Enduring Freedom ongoing, 
as well as many other possible future missions, this restructuring would lend support to the 
Global War on Terrorism.   
 
Fort Stewart presently accommodates three brigades that would be incorporated into four 
Units of Action, so additional facilities would be needed in order to accommodate four 
Units of Action. The new Unit of Action will consist of 3,670 soldiers. Fort Stewart currently 
accommodates many of these soldiers and their equipment in their current brigade 
configuration that would be reassigned to the new 4th Unit of Action. Approximately 2000 
additional soldiers to complete the Unit of Action will be arriving at Fort Stewart in July 
2004.   
 
Current Activity:   
Mission: The mission of Fort Stewart/Hunter Army Airfield complex is to sustain a quality 
of life and installation support at the level necessary for division, non-divisional, tenant, and 
reserve component units to accomplish their training mission. 
 
Lead Regulators:  
U.S. Environmental Protection Agency, Region IV  
Georgia Department of Natural Resources, Environmental Protection Division 
 
 

Cleanup Program Summary 
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Regulatory Status: 
• No enforcement actions or NOVs have been issued against Fort Stewart’s sites. 
• RCRA Part B permit: Hazardous Waste Storage. (Expiration Date – August 13, 2007) 
• NPDES Permit: Stormwater Discharge (Exp. Date-None) – Wastewater Discharge TAC-
X & Evans (Exp. Date – November 30, 2010) 
• Industrial Wastewater Treatment Plant (Exp. Date November 30, 2010) 
• Land Application, WAAF and Camp Oliver (Exp. Date April 30, 2010) 
• TSCA Permit: PCB Transformer Storage Shed (Exp. Date - None) 
• Air Permit (Exp. Date – August 14, 2008)  
 
Program Progress: 
IRP:  All 7 IRP sites that are still receiving funding are in the RA(O) or LTM phase. 
 
MMRP: Construction of a fence was completed in FY04-05 for FSTW-008-R-01. No work 
has been completed at the remaining 7 MMRP sites.  Ft Stewart is scheduled for a MMRP 
SI in FY06. 
 
BRAC:  There are no BRAC sites at Ft Stewart. 

Cleanup Program Summary 
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Total AEDB-R IRP Sites/AEDB-R Sites with Response C omplete :  84/77 
 
Different Site Types:  
1 Burn Area  2 Fire/Crash Training Areas 1 Contaminated Groundwater 
1 Surface Disposal Area 3 Landfills    1 Oil Water Separator 
1 Pesticide Shop  5 Explosive Ordnance Disposal Areas 
1 Surface Impoundment/ Lagoon     2 Washracks  
4 Above Ground Storage Tanks     1 Contaminated Building 
56 Underground Storage Tanks     4 Storage Areas 
1 Waste Treatment Plant 
 
Most Widespread Contaminants of Concern:    Metals, VOCs, SVOCs, TPH, Explosive 
Residues 
 
Media of Concern:  Soil, Groundwater, Surface Water, Sediment 
 
Completed Removal (REM)/Interim Remedial Action (IR A)/Remedial Action (RA):   
- 86 UST removals at FST-025 (Total Construction Cost: $1,500,000) 
- Soil removal at FST-026 (Total Construction Cost: $215,000) 
- Removal of 3,000cy of contaminated soil at FST-013, WAAF Fire Training Area (Total  
 Construction Cost: $520,000) 
- GW Pilot Study (Hydrogen Peroxide Injection) WAAF, Bulk Fuel System (FST-035) (Total 
Project Cost: $130,000) 
- Removal of 1770 cubic yards of contaminated soil at FST-031, DPW Asphalt Tanks 
(Total 
Construction Cost: $65,000) 
 
Total IRP Funding: 
Prior years (up to FY05):    $    20,498K 
Current year funding (FY06):     $      1,017K 
Future Requirements (FY07+):   $      5,738K 
Total:       $    27,253K 
 
Duration of IRP: 
Year of IRP Inception:    1980 
Year of IRP RIP/RC:       2047 
Year of IRP Completion including Long Term Management (LTM):   2047 

IRP Summary 
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The ER,A program at Fort Stewart focuses on investigation and remediation of eligible 
sites where contamination occurred due to past practices and activities conducted at the 
airfield.  Currently, the Installation has identified 84 AEDB-R sites to include in the 
Installation Action Plan. Two of the AEDB-R sites FST-001 and FST-011 are in the LTM 
phase; FST-002, 003, 004, 009, 014, 017, 019, 25A1, 25A2, 031 and fifty-two of the 
eighty-six UST sites were ER,A eligible and are considered to be Response Complete due 
to the fact that no further investigation is required. Six of the AEDB-R sites (FST-020, 022, 
023, 028, 031, and 033) are also response complete due to the fact that further 
investigation is not required but they were not considered eligible for E,RA funding. 
Another six AEDB-R sites (FST-012, 018, 027, 029, 032, and 034) are response complete 
under the ER,A program due to the fact that they are currently active sites and are not 
eligible for ER,A funding. Thus, seven (FST-001, 011, 013, 024, 25A3, 026, and 035) of 
the 84 identified AEDB-R sites are ER,A sites and they are at various stages of 
investigation or remediation. An additional seven restoration sites (SWMU 5, 6, 7, 15, 16, 
21, and 38) are not in AEDB-R and have received a NFA from GEPD (August 14, 1997 
Subpart B Permit or subsequent modifications). These sites are also presented in this 
report. An inventory of Closed, Transferred, and Transferring (CTT) Ranges was 
conducted in FY03. This inventory identified seven Military Munitions Rules Sites (FTSW-
001-R-01, 002-R-01, 003-R-01, 004-R-01, 005-R-01, 006-R-01, 007-R-01and 008-R-01).   
 
The majority of the sites that will actually require remediation (i.e., FST-25A3, 026 and 
035) are primarily contaminated with petroleum hydrocarbons due to operations of 
motorpool fueling systems (i.e., storage, product delivery lines, and other components) that 
were required to support unit activities. In addition, fuel tanker purging operations during 
Desert Storm (FST-026) and fire training activities prior to 1992 (FST-013) also resulted in 
extensive petroleum hydrocarbon contamination. The primary contaminants of concern at 
these sites are BTEX and PAHs, with a limited number also containing free phase product 
(i.e., LNAPL). To date, chlorinated solvent contamination has not been identified at Fort 
Stewart. 
 
Beginning in FY97, Fort Stewart consolidated and therefore reduced the number of AEDB-
R sites by combining former UST sites that were in the same stage of investigation. Thus, 
in FY97 the following AEDB-R sites were regrouped as indicated:  
 
FST-25A1:   FST-025A (Tank 1), E (Tank 20), H (Tank 28A), M (Tank 61), O (Tank 70), U 
(Tank 89), Y (Tank 100), AB (Tank 4A), DA (Tank 18), HB (Tank 29), NA (Tank 67), RA 
(Tank 82), UA (Tank 92), WA (Tank 94A), ZE (Tank 210), ZS (Tank 232), ZT (Tank 236) 
 
FST-25A2:   FST-25I (Tank 38), P (Tank 71A), R (Tank 79), X (Tank 94B), Z (Tank 100B), 
HA (Tank 28B), KB (Tank 56), MA (Tank 64), OA (Tank 71), ZC (Tank 207), ZF (Tank 
214), ZG (Tank 215), ZN (Tank 225), ZW (Tank 242), ZY (Tank 244), ZZ (Tank 261) 
 
FST-25A3:   Tank # 2, 3, 11, 12, 15, 16, 30-37, 43, 44, 48, 49, 54, 55, 63, 68, 69, 72, 73, 
77, 78, 80, 81, 87, 88, 90, 91, 95-97, 200, 201, 202-204, 205, 206, 208, 209, 222, 223, 
226, 227, 234, 235, 239, 240, 248, 249, 255-261, NGTC 4, 5, 6, 7, 16. 
 

IRP Contamination Assessment 
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In FY00, the non-response complete sites in FST-25A1 and FST-25A2 were consolidated 
with the non-response complete sites in FST-25A3. This enabled FST-25A1 and FST-
25A2 to be entered as response complete (Fall FY00), and currently FST-25A3 consists of 
36 former USTs. 
 
IRP Cleanup Exit Strategy: 
There are seven (7) sites that are currently in IRP.  Three sites FST-001, FST-011 and 
FST-024 are in the LTM phase.  FST-001 has three sites associated with it, in 2003 FST-
002 and FST-003 were combined with FST-001 in AEDB-R these sites are landfills and in 
accordance with approved CAPs from GA EPD site inspections are to take place annually 
along with submittal of annual reports until 2032.  FST-011 has four sites associated with 
it, as with FST-001 in 2003 FST-008, 009, and 010 were combined with FST-011 in AEDB-
R these sites are inactive EOD areas and in accordance with approved CAPs from GA 
EPD site inspections are to take place annually along with annual reports until 2032. FST-
024 a no further action is being requested and bi-annual groundwater monitoring is 
expected to be discontinued FY07.  Four (4) sites are in the operations and maintenance 
phase FST-013 additional delineation is needed along with annual groundwater monitoring 
until FY09, FST-026 monitoring of natural attenuation, FST-25A3 has 12 USTs remaining 
that need remediation. UST257-261semi-annual confirmatory sampling of ten monitoring 
wells. USTs 255/256 semi-annual confirmatory sampling of three monitoring wells. 
Measurable free product was observed at four USTs 61, 82, 208/209, and 210. Excavation 
is planned in order to remove the free product. FST-035 further remediation efforts are 
necessary in order to address soil contamination. 
 

IRP Contamination Assessment 
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1985 

• Environmental Science and Engineering (ESE); Installation Assessment of 
Headquarters, 24th Infantry Division Report No. 334.; June 

• ESE: Fort Stewart Military Reservation RCRA Studies:  Final Engineering Report.: 
June 

• Georgia Department of Natural Resources (GDNR); RCRA Facility Assessment, 
Environmental Priorities Initiative, Preliminary Assessment: June 

• Georgia Environmental Protection Division (GEPD): Site Characterization Review- 
Review of Report No. 37-26-1382-88 Pertaining to SWMUs Present: June 

• U.S. Army Environmental Hygiene Agency (USAEHA): Environmental Program 
Review No. 32-24-37038-89, 24th Infantry Division (Mechanized): June 

• USAEHA: Interim Final Report, Hazardous Waste Consultation No. 37-26-1382-88, 
Evaluation of Solid Waste Management Units: June 

• USAEHA: Hazardous Waste Special Study No. 37-26-0127-88, Investigation of Soil 
Contamination: June 

• USAEHA: Wastewater Quality Engineering Consultation No. 32-62-0130-86, 
Disposal of Oily Sludge: June 

 
1990 

• GEPD: Amendment to Fort Stewart RCRA Permit No. HW-045 (S&T).: June 
 
1991 

• Advanced Science, Inc. (ASI): U.S. Army Fort Stewart/Hunter Army Airfield Waste 
Analysis Plan.: April 

 
1992 

• ASI: Preliminary Site Inspection Report for Fort Stewart Military Reservation.: July 
 
1993 

• Anderson Columbia Environmental, Inc.: Field Report, Delivery Order #30, for 
Underground Storage Tank Removal: May 

 
1995 

• RUST Environmental & Infrastructure: Prefinal RFI Workplan, SWMU FST013, Fire 
Training Pit, Wright Army Airfield: January 

• ESE: Contamination Evaluation/Closure Plan for Fort Stewart Fire Training Areas: 
June 

• Geraghty & Miller (G&M): RCRA Facility Investigation Work Plan: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tanks 2 & 3: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 4: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tanks 5 & 6: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 4A: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 22: June 

 
 
 

Previous Studies 



 
Fort Stewart – DERP Installation Action Plan 

Page - 14 

 

 
1995 (Cont’d) 

• Anderson Columbia Environmental, Inc: Closure Report for Tank 24: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 28B: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 38: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 41: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 45: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 56: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 65 & 66: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 71: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 71A: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 74: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 79: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 87 & 88: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 94: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 94B: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 94C: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 100A: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 100B: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 111: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 114: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 115: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 118: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 122: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 201A: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 201B: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 207: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 207A: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 214: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 215: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 216: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 224: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 225: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 238: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 241: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 242: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 243: June 
• Anderson Columbia Environmental, Inc: Closure Report for Tank 244: June 
• Anderson Columbia Environmental, Inc: Field Report, Delivery Order #75, for 

Underground Storage Tank Removal: August 
• RUST Environmental & Infrastructure: 100% specifications for Interim Measures, 

SWMU FST-013, Fire Training Pit, Wright Army Airfield: August 
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1996 

• Anderson Columbia Environmental, Inc: Field Report, Delivery Order #84, for 
Underground Storage Tank Removal: November 

• RUST Environmental & Infrastructure: Corrected Final Phase I RCRA Facility 
Investigation Report for 24 Solid Waste Management Units: May 

• Metcalf and Eddy: Final Phase I RFI Report for Bulk Fuel Storage System at Wright 
Army Airfield: December 

 
1997 

• Science Applications International Corporation (SAIC): Corrective Action Plan-Part 
A for Tanks #205 and #206: March 

• SAIC: Corrective Action Plan-Part A for Tank #11 & 12: March 
• SAIC: Corrective Action Plan-Part A for Tank #14: March 
• SAIC: Corrective Action Plan-Part A for Tank #18, 20 & 28A: March 
• SAIC: Corrective Action Plan-Part A for Tank #30, 31, 32, 33, 34 & 35: March 
• SAIC: Corrective Action Plan-Part A for Tank #61: March 
• SAIC: Corrective Action Plan-Part A for Tank #67: March 
• SAIC: Corrective Action Plan-Part A for Tank #68 & 69: March 
• SAIC: Corrective Action Plan-Part A for Tank #72 & 73: March 
• SAIC: Corrective Action Plan-Part A for Tank #90 & 91: March 
• SAIC: Corrective Action Plan-Part A for Tank #92: March 
• SAIC: Corrective Action Plan-Part A for Tank #94A: March 
• SAIC: Corrective Action Plan-Part A for Tank #95, 96 & 97: March 
• SAIC: Corrective Action Plan-Part A for Tank #98 & 99: March 
• SAIC: Corrective Action Plan-Part A for Tank #208 & 209: March 
• SAIC: Corrective Action Plan-Part A for Tank #234 & 235: March 
• SAIC: Corrective Action Plan-Part A for Tank #239 & 240: March 
• SAIC: Corrective Action Plan-Part A for Tank #1: April 
• SAIC: Revised Final Sampling and Analysis Plan for 724th Tanker Purging Station, 

SWMU 26: May 
• SAIC: Revised Final Sampling and Analysis Plan for Burn Pits, SWMUs 4A-4F: May 
• SAIC: Final Sampling and Analysis Plan for South Central Landfill (FST-01): May 
• SAIC: Corrective Action Plan-Part A for Tanks #70: May 
• SAIC: Corrective Action Plan-Part A for Tanks #77 & 78: May 
• SAIC: Corrective Action Plan-Part A for Tanks #82: May 
• SAIC: Corrective Action Plan-Part A for Tanks #89: May 
• SAIC: Corrective Action Plan-Part A for Tanks #100: May 
• SAIC: Corrective Action Plan-Part A for Tanks #210: May 
• SAIC: Corrective Action Plan-Part A for Tanks #222 & 223: May 
• SAIC: Corrective Action Plan-Part A for Tanks #236 & 237: May 
• Fort Stewart Environmental Branch: Closure Report for Tank 7: July 
• Fort Stewart Environmental Branch: Closure Report for Tank 13: July 
• Fort Stewart Environmental Branch: Closure Report for Tank 17, 19, 21 & 23: July 
• Fort Stewart Environmental Branch: Closure Report for Tank 36 & 37: July 
• Fort Stewart Environmental Branch: Closure Report for Tank 42: July 
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1997 (Con’t) 

• Fort Stewart Environmental Branch: Closure Report for Tank 50: July 
• Fort Stewart Environmental Branch: Closure Report for Tank 51: July 
• Fort Stewart Environmental Branch: Closure Report for Tank 52: July 
• Fort Stewart Environmental Branch: Closure Report for Tank 76: July 
• Fort Stewart Environmental Branch: Closure Report for Tank 220 & 221: July 
• Fort Stewart Environmental Branch: Closure Report for Tank 228, 229, 230 & 231: 

July 
• SAIC: Revised Final Sampling and Analysis Plan for Phase II RFIs of 16 SWMUs: 

October 
• SAIC: Addendum to the Revised Final Sampling and Analysis Plan for Phase II 

RFIs of 16 SWMUs: October 
 
1998 

• SAIC: Corrective Action Plan-Part B for Tanks #90 and #91: February 
• Cape Environmental: Pre-Final Interim Measures Report, Fire Training Pit Site 

(SWMU FST-013): March 
• SAIC: Corrective Action Plan-Part B for Tanks #208 and #209: April 
• SAIC: Corrective Action Plan-Part B for Tanks #77 & 78: July 
• SAIC: Corrective Action Plan-Part B for Tanks #95-97: July 
• SAIC: Corrective Action Plan-Part A Addendum for Tank #11 & 12: July 
• SAIC: Corrective Action Plan -Part A Addendum for Tanks #15 & 16: July 
• SAIC: Corrective Action Plan-Part A Addendum for Tank #61: July 
• SAIC: Corrective Action Plan-Part A Addendum for Tank #67: July 
• SAIC: Corrective Action Plan-Part A Addendum for Tank #68 & 69: July 
• SAIC: Corrective Action Plan-Part A Addendum for Tank #72 & 73: July 
• SAIC: Corrective Action Plan-Part A Addendum for Tank #80 & 81: July 
• SAIC: Corrective Action Plan-Part A Addendum for Tank #92: July 
• SAIC: Corrective Action Plan-Part A Addendum for Tank #94A: July 
• SAIC: Corrective Action Plan-Part A Addendum for Tank #205 & 206: July 
• SAIC: Corrective Action Plan-Part A Addendum for Tank #210: July 
• SAIC: Corrective Action Plan-Part A Addendum for Tank #222 & 223: July 
• SAIC: Corrective Action Plan-Part A Addendum for Tank #232 & 233: July 
• SAIC: Corrective Action Plan-Part A Addendum for Tank #234 & 235: July 
• SAIC: Corrective Action Plan-Part A Addendum for Tank #236 & 237: July 
• RUST Environmental: Revised Final Phase II RFI Workplan for SWMU 13: Fire 

Training Area at Wright Army Airfield: August 
• SAIC: Corrective Action Plan-Part A Addendum for Tank #1: August 
• SAIC: Corrective Action Plan-Part B for Tank #70: August 
• SAIC: Corrective Action Plan-Part B for Tanks #226 and #227: August 
• Montemayor: UST upgrade Report for UST #62 (DPW Yard): September 
• Montemayor: UST upgrade Report for USTs #262 and #263 (Bryan Village 

Shoppette): September 
• SAIC: Revised Final Sampling and Analysis Plan for Phase II RFI at Wright Army 

Airfield Bulk Fuel System (SWMU 35): October 
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1998 (Con’t) 

• SAIC: Corrective Action Plan-Part B for Tanks #30, #31, #32, #33, #34 and #35: 
October 

• SAIC: Revised Final Phase II RFI Report for Former Tanker Purge Facility (SWMU 
26): November 

• EarthTech: Closure Report for UST #280: December 
• EarthTech: Closure Report for UST #281: December 
• SAIC: Corrective Action Plan-Part A for USTs #48 & 49: December 
• SAIC: Corrective Action Plan-Part A for USTs #54 & 55: December 
• SAIC: Corrective Action Plan-Part A for USTs #56: December 
• SAIC: Corrective Action Plan-Part A for USTs #71A: December 

 
1999 

• SAIC: Closure Report for UST #7A: February 
• SAIC: Revised Final Phase II RFI Report for Burn Pits (SWMUs 4A-4F): February 
• SAIC: Final Phase II RFI Report for 16 SWMUs: February 
• SAIC: Corrective Action Plan-Part A for USTs #29: March 
• SAIC: Corrective Action Plan-Part A for USTs #82: March 
• SAIC: Corrective Action Plan-Part A for USTs #89: March 
• SAIC: Corrective Action Plan-Part A for USTs #255 & 256: March 
• SAIC: Corrective Action Plan-Part A for USTs #257 & 260: March 
• SAIC: Corrective Action Plan-Part A for USTs #260: March 
• SAIC: Revised Final Phase II RFI Report for South Central Landfill (SWMU 1): 

March 
• SAIC: Closure Report for UST #28C: March 
• SAIC: Corrective Action Plan-Part A for UST #111: April 
• SAIC: Corrective Action Plan-Part A for UST #118: April 
• SAIC: First Annual Monitoring Only Report for USTs #11 & 12: April 
• SAIC: First Annual Monitoring Only Report for USTs #90 & 91: April 
• SAIC: First Annual Monitoring Only Report for USTs #95-97: April 
• SAIC: Closure Report for UST #282: April 
• SAIC: First Annual Monitoring Only Report for USTs #30 - #35: May 
• SAIC: First Annual Monitoring Only Report for USTs #208 & 209: May 
• Hussey, Gay, Bell, and DeYoung: Closure Report for UST #104: June 
• Hussey, Gay, Bell, and DeYoung: Closure Report for UST #107: June 
• Hussey, Gay, Bell, and DeYoung: Closure Report for UST #108: June 
• Hussey, Gay, Bell, and DeYoung: Closure Report for UST #109: June 
• Hussey, Gay, Bell, and DeYoung: Closure Report for UST #110: June 
• Hussey, Gay, Bell, and DeYoung: Closure Report for UST #112: June 
• Hussey, Gay, Bell, and DeYoung: Closure Report for UST #113: June 
• Hussey, Gay, Bell, and DeYoung: Closure Report for UST #120: June 
• Hussey, Gay, Bell, and DeYoung: Closure Report for UST #121: June 
• Hussey, Gay, Bell, and DeYoung: Closure Report for UST #124: June 
• Hussey, Gay, Bell, and DeYoung: Closure Report for UST #247: June 
• Hussey, Gay, Bell, and DeYoung: Closure Report for UST #251: June 
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1999 (Cont’d) 

• Hussey, Gay, Bell, and DeYoung: Closure Report for UST #252: June 
• Hussey, Gay, Bell, and DeYoung: Closure Report for UST #253: June 
• Hussey, Gay, Bell, and DeYoung: Closure Report for UST #254: June 
• SAIC: Corrective Action Plan-Part A for USTs #5 and #6: June 
• SAIC: Corrective Action Plan-Part A for UST #94: June 
• SAIC: Corrective Action Plan-Part A for USTs #36 and #37 June 
• EarthTech: Final First Semi-Annual Detection Monitoring Report for the OB and OD 

Units: July 
• Fort Stewart Environmental Branch: Closure Report for UST #106: July 
• Fort Stewart Environmental Branch: Closure Report for UST #215: July 
• Fort Stewart Environmental Branch: Closure Report for UST #16 (NGTC): July 
• SAIC: Final Phase II RFI WAAF Bulk Fuel Facility -SWMU 35: July 
• SAIC: Revised Final Calendar Year 1998 Detection Monitoring Report for the OB 

and OD Units: July 
• SAIC: Revised Final Calendar Year 1998 False Positive Report for the OB and OD 

Units: July 
• SAIC: Final Corrective Action Plan for the former Tanker Purging Facility (SWMU 

26): July 
• SAIC: Corrective Action Plan-Part A for UST #71: July 
• SAIC: Corrective Action Plan-Part A for USTs #2 & 3: August 
• SAIC: Corrective Action Plan-Part A for UST #28B: August 
• SAIC: Corrective Action Plan-Part A for UST #38: August 
• SAIC: Corrective Action Plan-Part A for UST #63 & 64: August 
• SAIC: Corrective Action Plan-Part A for UST #122: August 
• SAIC: Corrective Action Plan-Part A for UST #123: August 
• SAIC: Corrective Action Plan-Part A for UST #214: August 
• SAIC: Corrective Action Plan-Part A for UST #225: August 
• SAIC: Corrective Action Plan-Part A for UST #242 & 244: August 
• SAIC: Corrective Action Plan-Part A for UST #248 & 249: August 
• SAIC: Corrective Action Plan-Part A for USTs #4 & 5 (NGTC): August 
• SAIC: Corrective Action Plan-Part A for USTs #6 & 7 (NGTC): August 
• RUST Environmental/EarthTech: Final RFI for WAAF Fire Training Area (SWMU 

13): September 
• SAIC: Corrective Action Plan-Part A for USTs #79: October 
• SAIC: Corrective Action Plan-Part A for USTs #87 & 88: October 
• SAIC: Corrective Action Plan-Part A for USTs #100B: October 
• SAIC: Corrective Action Plan -Part B Addendum #2 for USTs 11 & 12: October 
• SAIC: First Annual Monitoring Only Report for UST #29: October 
• SAIC: First Annual Monitoring Only Report for USTs #77 & 78: October 
• SAIC: First Annual Monitoring Only Report for USTs #82: October 
• SAIC: First Annual Monitoring Only Report for USTs #89: October 
• SAIC: First Annual Monitoring Only Report for USTs #226 & 227: October 
• SAIC: Final Corrective Action Plan for the South Central Landfill (SWMU 1): 

December 
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2000 

• SAIC: Corrective Action Plan-Part B for USTs #48 and #49: January 
• SAIC: Corrective Action Plan-Part B for USTs #257-261: January 
• SAIC: Corrective Action Plan-Part B for USTs #255 and #256: February 
• SAIC: Second Annual Monitoring Only Report for USTs #11 & 12: April 
• SAIC: Second Annual Monitoring Only Report for USTs #90 & 91: April 
• SAIC: Second Annual Monitoring Only Report for USTs #95 - #97: April 
• SAIC: Second Annual Monitoring Only Report for USTs #30 - #35: May 
• SAIC: Second Annual Monitoring Only Report for USTs #208 & 209: May 
• SAIC: First Progress Report for Enhanced Bioremediation of the Tanker Purging 

Station (FST-026): June 
• SAIC: Corrective Action Plan-Part A Addendum for UST #94A: June 
• Fort Stewart Environmental Branch: Closure Report for UST #101: July 
• SAIC: Corrective Action Plan-Part A Addendum #2 for UST #210: July 
• SAIC: Corrective Action Plan-Part A Addendum #2 for UST #236: July 
• SAIC: Corrective Action Plan-Part B for USTs #15 and #16: August 
• SAIC: Corrective Action Plan-Part B for UST #100B: September 
• SAIC: Corrective Action Plan-Part B for USTs #36 and #37: September 
• SAIC: Corrective Action Plan- Part A for UST #93: September 
• SAIC: Second Annual Monitoring Only Report for UST #29: October 
• SAIC: Second Annual Monitoring Only Report for UST #77 & 78: October 
• SAIC: Second Annual Monitoring Only Report for UST #82: October 
• SAIC: Second Annual Monitoring Only Report for UST #89: October 
• SAIC: First Annual Monitoring Only Report for UST #1: November 
• SAIC: First Annual Monitoring Only Report for USTs #2 and #3: November 
• SAIC: First Annual Monitoring Only Report for USTs #255 & 256: November 
• SAIC: Corrective Action Plan-Part B for USTs #5 and #6: November 
• SAIC: First Annual Monitoring Only Report for UST #122: December 
• SAIC: First Annual Monitoring Only Report for UST #28B: December 
• SAIC: First Annual Monitoring Only Report for UST #38: December 

 
2001 

• SAIC: Final CAP for Evans Army Heliport Bulk Fuel (SWMU 29) (OMA): January 
• SAIC: Third Progress Report for Enhanced Bioremediation of the Tanker Purging 

Station (FST-026): January 
• SAIC: First Semi-Annual Progress Report for USTs 11 and 12: January 
• SAIC: Revised Final Addendum for SWMU 27H (OMA): March 
• SAIC: Final CAP for SWMU 2 (Camp Oliver Landfill): March 
• SAIC: Final CAP for SWMU 3 (TAC-X Landfill): March 
• SAIC: First Semi-Annual Monitoring Only Report for USTs 5 and 6: March 
• SAIC: First Semi-Annual Monitoring Only Report for USTs 15 & 16: March 
• SAIC: CAP-Part B Addendum #2 for USTs 202-204: March 
• SAIC: First Annual Monitoring Only Report for UST 94: April 
• SAIC: First Annual Monitoring Only Report for UST 210: April 
• SAIC: First Annual Monitoring Only Report for UST 61: May 
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2001 (Cont’d) 

• SAIC: First Annual Monitoring Only Report for UST 100B: May 
• SAIC: Final CAP for SWMUs 8, 9 and 11: May 
• SAIC: Fourth Progress Report for Enhanced Bioremediation of the Tanker Purging 

Station (FST-026): June 
• SAIC: Revised Final Addendum for SWMU 27F (OMA): June 
• SAIC: Revised Final Addendum for SWMU 24B: June 
• SAIC: Final Compliance Monitoring Report for CY01 for the IWTP (SWMU 18) 

(OMA): June 
• SAIC: Revised Final CAP for SWMU 29 (OMA): June 
• SAIC: CAP for Inactive EOD Area North of the Garrison Area (SWMU 10): July 
• SAIC: Second Semi-Annual Progress Report for USTs 11 and 12: July 
• SAIC: CAP for the Active EOD Area (SWMU 12A/12B/12C) (OMA): August 
• SAIC: CAP for the Industrial Wastewater Treatment Plant (SWMU 18) (OMA): 

August 
• SAIC: CAP Part B for USTs 276-279 (Victory Shoppette): August 
• CAP B Tank 276-279: August 
• Earth Tech: CAP-Progress TAX-X Landfill (SWMU 3): September 
• EarthTech: CAP-Progress Camp Oliver Landfill (SWMU 2): September 
• 3rd Semiannual MO Tank 94A: September 
• Earth Tech: CAP-Sampling Evans Army Heliport POL Storage Facility (SWMU 29): 

October 
• 2nd Annual MO Tank 255-256: November 
• 1st Annual MO Tank 15-16: November 
• Addendum #13 to the Work Plan Tank 257-261: December 
• Annual Detection Monitoring Only Report for CY 2001 SWMU 12B & 12C: 

December 
• CAP Progress Report for CY 2001 SWMU 1: December 

 
2002 

• Earth Tech: Site Health & Safety Plan, Investigation at UST & Heating Oil Sites at 
Bldgs #1720, #1283, #1284, #1285, #1286: January 

• Earth Tech: Addendum #3 Work Plan for Preliminary Groundwater & CAP 
PartA/Part B Investigations at UST Sites & Heating Oil Tank Sites at Bldgs #1720, 
1283, 1284, 1285, 1286: January 

• 3rd Semiannual Progress Report Tank 11-12: January 
• Earth Tech: Closure Report, DPW Facility Bldg 1135 Gasoline UST #62: March 
• Earth Tech: Master Field Report for Non-Regulated UST and Former Heating Oil 

Tanks at Site: Group I Bldg 1828, Group II Bldg 1720, Group III Bldg 1510, Group 
IV Bldg 1160, Group V Bldg 1283, 1284, 1285, 1286: April 

• Earth Tech: Closure Report, Holbrook Pond, Bldg T-8340 Heating Oil Tank: April 
• Earth Tech: IRA, Former Fire Training Area at WAAF (SWMU 13): April 
• 2nd Annual MO Tank 94A: April 
• Earth Tech: Final Interim Removal Action Report Former Fire Training Area at 

Wright Army Airfield: April 
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2002 (Cont’d) 

• 1st Annual MO Tank 202-204: May 
• 2nd Annual MO Tank 122: May 
• Addendum #14 to the Work Plan: May 
• Earth Tech: Tank Secondary Containment Plans & Specifications: June 
• Earth Tech: Washrack Canopies Curb and Trench Details: June 
• 3rd Annual MO Tank 89: June 
• Sampling & Analysis Plan Tank 257-261: June 
• Corrective Action Plan SWMU 24B: June 
• Corrective Action Plan SWMU 27F: June 
• Corrective Action Plan SWMU 35: June 
• SAIC: CAP for SWMU 27F: June 
• SAIC: CAP Progress Report for CY 02 For SWMU 35: June 
• Earth Tech: CAP-Progress, Inactive EOD Area Located ~3 Miles Northeast of 

Garrison Area (SWMU 11): July 
• Earth Tech: CAP-Progress, Inactive EOD Area Located ~9 Miles Northeast of 

Garrison Area (SWMU 8): July 
• 4th Semiannual Progress Report Tank 11-12: July 
• Earth Tech: CAP Progress Report for SWMU 8 for CY 02: July 
• SAIC: 3rd Annual Progress Report for UST 89: July 
• Earth Tech: CAP Progress Report for SWMU 11 for CY 02: August 
• SAIC: Corrective Action Plan For SWMU 24B: August 
• SAIC: 4th Semi Annual Progress Report for USTs 11 &12: August 
• SAIC Corrective Action Plan for Fire Training Area at Wright Army Airfield (SWMU 

13): September 
• SAIC: 7th Corrective Action Progress Report for the Enhanced Bioremediation 

(PHOSter II) at the Former Tanker Purging Station SWMU 26: September 
• SAIC: 5th semi annual progress report for UST 94A: October 
• SAIC: 3rd Annual Monitoring Only Report for USTs 255 & 256: November 
• SAIC: CAP Progress Report for SWMU 1,2, and 3 for CY 02: December 

 
2003 

• SAIC: Corrective Action Plan Progress Report For CY 2002 For the Industrial Waste 
Water Treatment Plant (SWMU 18): January 

• SAIC: 5th semi annual progress report for USTs 11 & 12: January 
• SAIC: 5th semi annual progress report for UST 89: January 
• SAIC: 3rd Annual Progress Report for UST 94A: April 
• SAIC: 4th semi Annual Progress Report for UST 122: May 
• SAIC: 3rd Semi annual progress report for USTs 15 & 16: June 
• SAIC: 4th Annual Progress Report for UST 89: July 
• SAIC: 6th semi annual progress report for USTs 11 & 12: Augus 
 

2004 
• SAIC: Soil Sampling Report for Building # 1056 SWMU 24 B Old Radiator Shop / 

Paint Booth: September 

Previous Studies 
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2004 (Con’t) 

• SAIC: Corrective Action Plan Progress Report For CY 2003 SWMU 24 B Old 
Radiator Shop / Paint Booth: September 

• STEP: Work Plan for Interim Removal Activities at UST 89 and 94 A: September 
• SAIC: Corrective Action Plan Progress Report For CY 2003 SWMUs 8,9,10, & 11: 

October 
• SAIC: 9th Corrective Action Plan Progress Report for Enhanced Bioremediation 

(PHOSter II) At The Former 724th Tanker Purging Station SWMU 26. 
 
2005 

• SAIC: Revised Final Corrective Action Plan Progress Report for CY 2002 for 
SWMUs 1,2, and 3: January 

• STEP: Final Report for Interim Removal Activities at UST 89 and UST 94A: 
February 

• SAIC: Corrective Action Plan Progress Report for CY 2004 for the Wright Army 
Airfield Bulk Fuel System SWMU 35: March 

• SAIC: Corrective Action Plan Progress Report For CY 2004 for the Former Fire 
Training Area at Wright Army Airfield SWMU 13: May 

• STEP: Final Site Construction Report for Interim Remedial Action at Military 
Munitions Rule Program Site FTSW-008-R-01, Hero Road AOC: May 

• SAIC: Revised Final Corrective Action Plan Progress Report  For CY 2004 Wright 
Army Airfield Bulk Fuel System SWMU 35: May 

• SAIC: Fifth Annual Monitoring Only Report UST 94A: June  
• SAIC: Fifth Annual Monitoring Only Report UST 89: June  
• SAIC: Ninth Semiannual Progress Report USTs 11/12: June 
• SAIC: Addendum #4 To The Sampling and Analysis Plan For Phase II RCRA 

Investigations at the Former 724th Tanker Purging Station SWMU 26: August 
• SAIC: Corrective Action Plan Progress Report for CY 2005 for SWMU 24 B, Old 

Radiator Shop / Paint Booth: September 
• SAIC: Sixth Annual Monitoring Only Report USTs 255&256, Building 16012: 

November 
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FST-001 (PAGE 1 OF 2) 
POST SOUTH CENTRAL LANDFILL (SWMU 1)  

 
 
 
The Post South Central Landfill (FST-001) is 
located northwest of Fort Stewart’s main 
cantonment area.  This 141-acre site is situated 
on a point of land bounded on three sides (north, 
south, and west) by Mill Creek, a tributary to 
Taylor’s Creek.  The site consists of two active 
permitted landfills, which are not being 
investigated, and a number of old inactive cells 
which were used throughout the last fifty years 
and are being investigated under the ER,A 
program.  The old inactive section located on the 
eastern side of the area of concern, which is 
separated from the active landfills by a large 
drainage canal, was used from 1942-1952.  The 
inactive cells located on the western side of the 
area of concern, which were used from 1945-
1973, were investigated during the Phase I RFI.  The only distinction between the active 
landfills and the western inactive cells is that the groundwater flows in opposite directions. 
 
The two active landfills are permitted by the State of Georgia, and groundwater monitoring 
is conducted on a semiannual basis.   Continued monitoring of the active cells under the 
Installation’s Subpart D Permit (OMA).   Methane has been detected in methane probes 
adjacent to the inactive section located on the eastern side of the active landfill in the 
explosive range.   In accordance with GA EPD requirements methane wells were installed 
in FY98 and are sampled quarterly, funded with non-ER,A sources.   
 
A Phase II RFI was conducted for SWMU 1 during 1st QTR FY98 and the Revised Final 
Phase II RFI report recommended no further action for the old, inactive portion of the 
landfill as long as restricted use of the groundwater was maintained and controlled through 
(institutional controls).  A CAP was prepared for the old, inactive portion of SWMU 1 to 
evaluate various levels of institutional controls, administered through the BMP and 
approved by GA EPD, In accordance with the approved CAP fifty-four site identification 
signs were installed at SWMU 1 in 1st QTR FY01.  Eleven wells were abandoned and the 
Installation Master Plan was modified to incorporate institutional controls for this site.  Well 
abandonment confirmation was conducted in FY02 and placed in the 2003 Annual 
Progress Report. Subsequent Annual Progress Reports are being performed in-house.   
 
Sites FST-002 and 003 were combined with FST-001 in the third quarter of 2003.  FST-
002 “The Camp Oliver Landfill (SWMU 2)” is located approximately 17 miles northeast of 
the FSMR garrison area along the Fort Stewart Road 129.  From 1960s to 1979, the area 
was used for disposal of refuse from troop training activities and nearby residents by open-
pit burning. FST-003 “TAC-X Landfill (SWMU 3)” is located approximately 3.5 miles south-
southwest of Pembroke Georgia and less one mile southeast of Dean Field and the  

SITE DESCRIPTION  
 
REGULATORY DRIVER:   RCRA 
RRSE:  High 
CONTAMINANTS OF CONCERN:   
Metals, VOCs, SVOCs, Pesticides, 
PCBs 
MEDIA OF CONCERN: 
Soil, Surface Water 
PHASES Start  End  
RFA ............. 198702.........198711 
CS ............... 198902.........198912 
RFI............... 199401.........200006 
CMI(C)......... 200008.........200010 
LTM ............. 200109.........203209 

RC: 200010 

STATUS 
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FST-001 (PAGE 2 OF 2) 
POST SOUTH CENTRAL LANDFILL (SWMU 1)  

 
Noncommissioned Officer’s Academy and was active from the 1960s until 1982. Based on 
findings presented in the revised final Phase II RFI report for 16 SWMUs at FSMR a “no 
further action required” status was assigned to the investigation of both sites.  CAPs were 
recommended to control the intrusive activities at SWMUs 2 and 3.  In accordance with the 
approved CAPs by GA EPD, fourteen warning signs were installed at SWMU 2; and ten 
warning signs were installed at SWMU 3.  Long term monitoring associated with these 
sites will be incorporated with FST-001 site inspections and annual reports.   
 
Five-year reviews for sites FST-001, 002, and 003 began in FY05 and is funded separately 
through the Omaha District Corp of Engineers (COE). 
 
 
 
  
The Corrective Action Progress Report will be submitted in 3rd QTR of each FY.  Site 
inspections of FST-001, 002 and 003 and submittal of annual progress reports to GA EPD 
are planned through 2032.  
 
Five-year reviews are planned for FST-001, 002, 003, and will be funded separately 
through the Omaha District COE with ERA funding. 
 
 
 

    

CLEANUP STRATEGY 



 
Fort Stewart – DERP Installation Action Plan 

Page - 26 

 

FST-011 (PAGE 1 of 2) 

INACTIVE EOD AREA #4 (SWMU 11)  
 
 
 
 
Open detonation of unexploded ordnance took 
place at Inactive EOD Area #4 (SWMU 11) from 
1953 to 1975. The area is located three miles 
northeast of the cantonment area, about two 
miles south of Georgia Highway 144, and one 
mile northeast of Wright Army Airfield. Blast 
craters cover a 1-acre tract, which is now 
overgrown with trees and brush. Wastes 
characterized at the site included excess powder 
bags, small arms rounds, artillery and mortar 
rounds, illuminating projectiles, bulk explosives, 
explosive residues, rocket propellant, high 
explosive grenades and smoke grenades. A 
surface sweep was conducted by EOD personnel 
and surface explosive hazards were removed. 
 
Phase I RI analyses indicated that concentrations of arsenic, lead and silver were greater 
than action levels and GA EPD required a Phase II RFI be conducted at this site.  Field 
work for this investigation began 2nd QTR FY98. The data was presented in the Revised 
Final Phase II RFI report which was submitted to GA EPD in 3rd QTR FY00 and 
recommended an institutional control CAP and no further monitoring (constituents above 
screening levels were present and will remain on site). The corrective actions for SWMUs 
8, 9, and 11 were identified in the CAP for the Inactive EOD Area Located Approximately 
Nine Miles Northeast of the Garrison Area (SWMU 8); Inactive EOD Area Located in Red 
Cloud Range, Hotel Area (SWMU 9); and Inactive EOD Area Located Approximately Three 
Miles Northeast of Garrison Area (SWMU 11 at FSMR, dated May 2001. The corrective 
actions for SWMU 10 were identified in the CAP for the Inactive EOD Area North of 
Garrison Area (SWMU 10) dated July 2001. In accordance with approved CAPs for 
SWMUs 8, 9, 10, and 11, institutional controls were installed at each SWMU and are 
enforced through the Base Master Plan (BMP). The following physical items were installed 
at the SWMUs; SWMU 8 – fencing, two gates, and eight warning signs; SWMU 9 – one 
warning sign; SWMU 10 – fencing, one gate, and four warning signs around the smaller 
area of SWMU 10; and SWMU 11 – fencing, one gate, and five warning signs.  
 
The Operations and Maintenance (O&M) Plan contained in each CAP required an annual 
inspection of each warning sign and fence and gate(s) (if required) around each SWMU. 
Any damage identified during the inspection requires documentation. Sites FST-008, 009 
and 010 were combined with FST-011 as of 3rd QTR 2003.  
 
The first annual Corrective Action Progress Report was submitted to GA EPD in 2004 and 
included SWMUs 8, 9, and 11. No site inspection of SWMU 10 was performed because  
 

 
 
REGULATORY DRIVER:   RCRA 
RRSE:  Low 
CONTAMINANTS OF CONCERN:    
Metals, Explosive Residue 
MEDIA OF CONCERN: 
Soil 
PHASES Start  End  
RFA ............. 198702.........198711 
CS ............... 198902.........198912 
RFI .............. 199401.........200107 
CMI(C)......... 200201.........200209 
LTM ............. 200301.........203201 

RC: 200209 

STATUS SITE DESCRIPTION 
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FST-011 (PAGE 2 of 2)  
INACTIVE EOD AREA #4 (SWMU 11)  

 
signs were not installed until the 2nd QTR FY04.  Subsequent annual site inspections and 
reports will be conducted in-house. 
 
 
 
 
Conduct required site inspections and submit subsequent annual progress reports to GA 
EPD through 2032. 
 
The five-year reviews are planned FST-008, 009, 010, and 011, and will be funded 
separately through the Omaha District COE with ERA funding.  

CLEANUP STRATEGY 
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FST-013 (PAGE 1 of 2)  
FIRE TRAINING AREA AT WAAF (SWMU 13)  

 
 
 
Wright Army Airfield (WAAF) is located in Liberty 
County near the south entrance to Fort Stewart, 
~1.5 miles from the community of Hinesville. The 
Former Fire Training Area (FTA) is located on the 
northwest periphery of WAAF, ~3,100ft northwest 
of the control tower, which is in the southern 
portion of the FSMR. FST-013 was used as a 
training area for the airfields firefighters prior to 
1982 until 1992. The FTA consisted of a 5,000-ft2 
concrete pad with an integral berm, an oil/water 
separator (OWS) sump, underground piping, and 
an aboveground jet propellant (JP-4) fuel storage 
tank. In 1997 an interim measures investigation 
conducted to remove and properly dispose of the 
fire training facilities, which included all structures 
and appurtenances and soil that exceeded the 
Preliminary Cleanup Targets established in the 
project specification.  
 
A Resource Conservation and Recovery Act (RCRA) facility investigation (RFI) was 
conducted at FST-013 in September 1999.  The nature and extent of groundwater 
contamination at this site was determined during the Phase II RFI activities and submitted 
to GA EPD recommending the development of a CAP in order to address groundwater 
contamination.  The Phase II RFI was approved by GEPD in April 2001. Baseline 
groundwater sampling conducted in Jan 2001, indicated the dissolved contamination near 
MW-12 was not decreasing: therefore additional soil sampling was conducted in the 
vicinity of MW-12 in Dec 2000 and confirmed a small source area remained.  In the 1st and 
2nd QTR FY02 an interim remedial action (IRA) was conducted to remove a portion of an 
8-in.-thick concrete pad, which covered a 20-by8-ft area. The IRA also included the 
removal of approximately 337 tons of soil and the removal of MW-12.  
 
Remaining soil and groundwater contamination was addressed in the CAP that was 
submitted to GA EPD for review in 4th QTR FY02. The CAP recommended that no 
remediation be performed for the surface soil compounds of concern (COCs). The 
remedial response objective for FST-013 is to reduce the present concentrations of the site 
COCs in groundwater (benzene, ethylbenzene, 2-methylnaphthalene, and naphthalene) to 
remedial levels (RLs) presented in the CAP. The Installation Master Plan was modified to 
incorporate institutional controls for this site. First round annual sampling was conducted in 
1st QTR FY03 and included sampling of seven monitoring wells for VOCs, SVOCs and 
natural attenuation parameters.  CAP Progress Report for CY03 was submitted in 1st QTR 
FY05. CAP Progress Report for CY04 was submitted in the 3rd QTR FY05. 
 
 

SITE DESCRIPTION  
 
REGULATORY DRIVER:  RCRA 
RRSE:  High 
CONTAMINANTS OF CONCERN:   
VOCs, SVOCs 
MEDIA OF CONCERN: 
Soil, Groundwater 
PHASES Start  End  
RFA ............. 198702.........198711 
CS ............... 198902.........198912 
RFI/CMS...... 199401.........200206 
IRA .............. 199706.........199712 
CMI(C)......... 200207.........200709 
CMI(O)......... 200710.........200909 

RIP: 200709 
RC: 200909 

STATUS 
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FST-013 (PAGE 2 of 2)  
FIRE TRAINING AREA AT WAAF (SWMU 13)  

 
 
Comments on the CAP were received from the GA EPD February 2004. Response to 
comments were submitted the 1st QTR FY06. 
 
 
 
 
 
Delineation along pipeline (funded FY06.  Excavating additional soil along the pipeline 
potentially located below the water table.  Installation of three groundwater monitoring 
wells. 
 
Annual groundwater monitoring of seven shallow monitoring wells will continue until FY09. 
Groundwater will be sampled utilizing low-flow techniques and analyzed for VOCs, 
SVOCs, RCRA metals and natural attenuation parameters.  The results of the annual 
groundwater sampling will be submitted annually to GA EPD in a CAP Progress Report 
until RLs have been achieved.  Well abandonment and site closeout. 

CLEANUP STRATEGY 
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FST-024 (PAGE 1 of 2)  
OLD PAINT BOOTH – SWMU 24B, BLDG 1056    

 
 
 
FST-024 consists of two subsites; the Radiator 
Repair Shop (SWMU 24A) and the Old Paint 
Booth (SWMU 24B).  
 
The Radiator Repair Shop (SWMU 24A) was 
located inside Building 1070, which burned down 
in Feb 1993.  The shop was in operation from 
1980 to 1992.  Radiators were repaired by 
descaling them and soaking them in an aqueous 
solution of sodium hydroxide.  The radiator was 
then leak tested using a fluorescent dye and 
painted in a wet curtain spray paint booth located 
in Building 1056.  Based on sampling results, 
there is no evidence of contamination at this 
subsite.  Therefore, SWMU 24A is response 
complete and GEPD approved a NFA status. 
 
The Old Paint Booth (SWMU 24B) was located in Building 1056 and was used for painting 
operations.  The facility has not been used for painting operations in over 20 years 
according to personnel who work in the building.   
 
The field work for the RI was conducted in 2nd QTR FY98.  A Phase II RFI was conducted 
in 1st QTR FY00 and indicated moderate levels (above action levels) of VOCs, SVOCs, 
and RCRA metals in surface soil, subsurface soil and groundwater.  The Phase II RFI 
Addendum for this site was submitted to GEPD in 4th QTR FY00.  Comments were 
received in April 2001 and a revised Phase II RFI Addendum was submitted to GEPD in 
July 2001. In accordance with the recommendations of the Phase II RFI, a CAP was 
developed and submitted in 4th QTR FY02.  The selected corrective action alternative for 
remediation of surface soil was institutional controls and groundwater monitoring.  The 
Installation Master Plan was modified to incorporate institutional controls at this site.  The 
first round of bi-annual groundwater monitoring was conducted 4th QTR FY03, which 
included six wells for VOCs, SVOCs, and RCRA metals.  Recent sampling results indicate 
that groundwater contamination is below action levels.   
 
In FY04, confirmatory soil samples were collected below the building, the soil results 
indicated that no additional soil actions are needed.  Demolition of building 1056 is 
scheduled in the 2006/2007 timeframe.   
 
 
 
 
 
 

SITE DESCRIPTION  
 
REGULATORY DRIVER:   RCRA 
RRSE:  Low 
CONTAMINANTS OF CONCERN:    
Metals, VOCs, SVOCs 
MEDIA OF CONCERN: 
Soil, Groundwater, Surface Water 
PHASES Start  End  
RFA ............. 198702.........098711 
CS ............... 198902.........198912 
RFI/CMS...... 199401.........200409 
CMI(C)......... 200306.........200409 
CMIO).......... 200310.........200610 

RIP:  200409 
RC:  200610 

STATUS 
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FST-024 (PAGE 2 of 2)  
OLD PAINT BOOTH – SWMU 24B, BLDG 1056   

 
 
 
 
An addendum to the CAP recommending specific actions and/or monitoring based on new 
data (soil or groundwater) coordinated with the final construction and design and schedule 
of Building 1056 (funded FY06). Bi-annual groundwater monitoring (MNA) is expected to 
be discontinued pending NFA from GAEPD.    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

CLEANUP STRATEGY 
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FST-026 (PAGE 1 OF 2) 
FORMER 724TH TANKER PURGE STN (SWMU 26)  

 
 
The 724th Tanker Purging Station (SWMU 26) 
was located on the western portion of the 
cantonment area near the fuel truck parking lot. 
The Tanker Purging Station was an area where 
tanker trailers that carried JP-4 jet fuel, diesel, and 
MOGAS were routinely cleaned.  This area 
consisted of an underground waste oil tank (FST-
25A1, Tank 4A) and a 10,000-gallon aboveground 
storage tank that received recycled water after 
phase separation. Visual inspection of the area 
indicated that the associated oil water separator 
had overflowed and petroleum residues were on 
the ground near the tank and on the edge of the 
drainage ditch adjacent to the tank.  
 
The Phase I RFI report documented TPH 
concentrations in soil samples. These 
concentrations exceeded the GAEPD guidelines, indicating that a release occurred at this 
site.  
 
In August 1996, interim remedial action activities were conducted to address soil 
contamination.  Activities included removal of the underground waste oil tank, the oil/water 
separator, the 10,000-gallon aboveground storage tank, and the pump system for the 
facility. In addition, 500cy of contaminated soil were removed from the site. The site was 
backfilled with clean material, seeded, and erosion control measures installed. 
 
A Phase II RFI was required by GAEPD to define the extent of contamination and field 
work was completed in Aug 97. Free product was detected in one well in Sept 1998 and 
product removal was completed in Jan 00. 
 
The Revised Final Phase II RFI report was submitted to GAEPD in Nov 98 and approved 
in Jan 99. The report recommended preparation of a CAP, that was submitted to GAEPD 
in July 99. The CAP recommends groundwater and soil remediation utilizing in-situ 
oxidation (such as PHOSTer II technology) to enhance bioremediation, and confirmatory 
sampling. The report was approved by GAEPD in Jan 00.   
 
The PHOSter® II enhanced bioremediation system was installed in Jan 00 and began 
operation in Feb 00. The baseline-sampling event indicated the horizontal extent of 
groundwater contamination was not fully delineated. Therefore, additional site investigation 
was conducted in 3rd QTR FY00 delineating the site to a 500 x 250ft area (three times the 
original size).  Monthly groundwater data from August and September 00 indicated that the 
dissolved plume was not fully delineated. Based on the analytical groundwater data results 
presented in the 3rd Annual Progress Report, it was determined that further soil excavation  

SITE DESCRIPTION  
 
REGULATORY DRIVER:   RCRA 
RRSE:  High 
CONTAMINANTS OF CONCERN:    
Metals, VOCs, SVOCs 
MEDIA OF CONCERN: 
Soil, Groundwater 
PHASES Start  End  
RFA .............198702 ........ 198711 
CS................198902 ........ 198912 
RFI/CMS......199401 ........ 200409 
IRA...............199608 ........ 200407 
CMI(C) .........200002 ........ 200409 
CMI(O).........200306 ........ 204709 

 
RC: 204709 

STATUS 
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    FST-026 (PAGE 2 OF 2) 
FORMER 724TH TANKER PURGE STN (SWMU 26)  

 
was necessary in order to address the high levels of benzene concentrations detected in 
the soil.  A soil IRA removed approximately 2,700 cy in Jan 01 and confirmatory sampling 
indicated that the bottom and northwest wall of the excavation contain hydrocarbon 
contamination above site-specific remedial levels.  Additional injectors and monitoring  
wells were installed in March 01 to extend the PHOSTer® II treatment system and 
complete the delineation of the horizontal extent of the BTEX contamination to 5ppb.  The 
PHOSTer® II system, along with the injector assemblies and tubing were removed from 
the site.  Quarterly sampling of groundwater began at the site in March 2002.   
 
The 8th Semi-Annual Progress Report that was submitted to GA EPD in 3rd QTR 2003 it 
was recommended that additional soil samples be collected in order to define the extent of 
the contamination bound in a clay layer.  Seasonal variations coupled with the effects of a 
long drought have introduced significant complications.  The plume is not fully delineated.  
 
The 9th Progress report was submitted to GEPD in 4th QTR FY04.  Source delineation 
(Membrane Interface Probe - contaminant depth profile screening), and installation of deep 
wells was completed in FY04.  Installation of the additional wells showed that the benzene 
contamination in the source area and immediate vicinity to be shallow, above 15 ft BGS. 
The resistivity probes showed that there is a clay layer in the downgradient area 
approximately 15 to 20 ft BGS. 
 
 
 
 
 
MNA, three dimensional Fate and Transport modeling.  Quarterly groundwater monitoring 
will continue.   Additional contamination remediation is anticipated with continued 
performance monitoring.  Institutional controls may be required.  Continue monitoring of 
deep and shallow wells – annually with progress reports (15 wells). 
 
 
 

CLEANUP STRATEGY 
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FST-035 
WAAF BULK FUEL SYSTEM (SWMU 35) (PAGE 1 OF 2) 

 
 
The WAAF bulk fuel system (SWMU 35) consists 
of two underground storage tanks associated 
with the former airfield refuel point which were 
closed in-place in 1988 and two active 25,000 
gallon aboveground storage tanks (ASTs) filled 
with JP-8, an oil/water separator, a former refuel 
point, and associated pipeline.  Both areas (USTs 
and ASTs) were sources of contamination.  The 
active portion of the fueling system was 
decommissioned and demolished in FY01. 
 
The Phase I RFI was completed in December 
1996 and 34 permanent monitoring wells exist at 
the site.  There are two areas of soil 
contamination (petroleum hydrocarbons, 150 x 
200ft) and one co-mingled groundwater plume (benzene, 600 x 250ft) at the site.  The 
northern area of contamination (soil and groundwater) is related to the USTs (ER,A 
funded) which were closed in-place and the southern plume is related to the active ASTs 
(OMA funded).  
 
A groundwater pilot study (GeoCleanse, Fenton’s reagent) was conducted on the northern 
plume in 4th QTR FY98 and Phase II RFI field work was completed in 1st QTR FY99.  The 
Revised Final Phase II RI report, including a detailed human health and ecological risk 
assessment, was approved by GEPD in Feb 2001.  The CAP summarized the soil removal 
(~1,300cy) conducted in Dec 2000 and the groundwater sampling conducted in 2001.  The 
CAP was tentatively approved by GEPD in May 2002, pending Haz Waste permit 
modification which was approved in Sept 2004.  The first annual CAP progress report was 
submitted in July 2002.   An ORC was injected in summer 2004.  The soil results 
associated with the Phase II Pilot Study (Sept 2004) indicated significantly more soil 
contamination than previously identified.   
 
A pilot study consisting of bacterial injection for soil and groundwater remediation was 
initiated in FY03.  Full-scale bacterial injection was implemented in 4th QTR FY03 and 
included 31 groundwater injection wells and 16 soil injection points.  There are 2 USTs 
closed in place. 
 
WAAF is part of a joint land use initiative with Liberty County.   In FY04, a small portion of 
the property (less than one acre located under the tarmac), that is included in joint land 
use was discovered to include benzene contamination in a tight soil formation, ten to 
fifteen feet bgs (above water table).   
 
 
 

SITE DESCRIPTION  
 
REGULATORY:   RCRA 
RRSE:  Medium 
CONTAMINANTS:   TPH, Benzene 
MEDIA OF CONCERN: 
Soil, Groundwater 
PHASES Start  End  
RFA ............. 199503.........199503 
CS ............... 199602.........199612 
RFI/CMS...... 199608.........200311 
CMI(C)......... 200310.........200409 
CMI(O)......... 200311.........203009 

RIP:  200409 
RC:  203009 

STATUS 
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FST-035 
WAAF BULK FUEL SYSTEM (SWMU 35) (PAGE 2 OF 2) 

 
 
 
 
Modeling and a life cycle cost analysis of alternatives is planned to be completed in FY06.  
It is likely that the CAP will need to be amended (late FY06 or early FY07).   It is likely that 
further remediation will be necessary in order to reduce soil concentration levels such that 
the groundwater plume may be stabilized.  Conduct performance monitoring for 
groundwater (until 2020).  Confirmatory sampling will be completed once ACLs are 
reached.   
 
Submit documentation to GA EPD proposing that the Regulatory Driver be changed to 
UST (RCRA-I).  This may effect future cleanup actions. 
 

CLEANUP STRATEGY 
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FST-25A3 
FORMER USTS GROUP III (PAGE 1 OF 3) 

 
 
 
In 1992 and 1993, 62 fuel tanks were removed 
and the excavated areas were backfilled with 
clean soil and compacted. The tanks were located 
at various locations in the cantonment area 
except for Tanks 248, 249, 255, and 256. Tanks 
248 and 249 were located at Camp Oliver near 
the vehicle maintenance building. Tanks 255 and 
256 were located at Taylor’s Creek, a refueling 
station for army vehicles.   
 
GEPD requires UST sites which are not 
considered a clean closure in accordance with 
GUST-9, be investigated within 45 days of 
closure. GEPD CAP-Part A regulation requires 
preparation of documentation showing soil and 
groundwater contamination and site specific 
groundwater flow direction. Based on GEPD’s 
review of each CAP-Part A and/or site specific 
contamination, a CAP-Part B can be required to fully delineate the horizontal and vertical 
extent of contamination and to recommend the course(s) of action. However, per 
negotiations with GEPD, full delineation of the contamination in the CAP-Part A phase was 
highly encouraged. 
 
In FY00, the UST sites from FST-25A1 and 25A2 that still required action were combined 
with this AEDB-R site.  
 
NFA Sites: GEPD has approved NFA at former USTs 2/3, 5/6, 11/12, 13 (FST-CA), 15/16, 
29 (FST-HB), 36/37, 38 (FST-I), 43/44, 48/49, 54/55, 62, 63, 64, 68/69, 72/73, 77/78, 
80/81, 87/88, 89, 90/91, 92, 93, 95-97, 100B (FST-Z), 122, 123, 200/201, 202-204, 
205/206, 219, 222/223, 225 (FST-ZN), 226/227, 234/235, 236, 239/240, 248/249, NGTC 
4/5, NGTC 6/7, NGTC 16, FST25A (Tank 1), HA (Tank 28B), R (Tank 79).  
 
USTs 257-261: USTs 257-261 (Former AAFES Gas Station) occupies an area of 
approximately 0.5 acres and has extensive soil and groundwater contamination (max. 
benzene 21,000 ug/L), which requires remediation to action levels. Site-specific conditions 
and facility operation concerns will result in system modifications, design complications 
and extended treatment duration. GEPD has approved a combination of SVE, bioventing, 
product removal and groundwater extraction wells. The system was installed in 3rd QTR 
FY02. The system operation began September 2002, it was modified in summer 2004 and 
is currently contracted to operate until 2007. The site benzene ACL is 713ug/L. After 2 
years of operation site contaminant level has reduced to a max of 2,300ug/L (Nov 2004). 
Plume migration has been contained. 
 

SITE DESCRIPTION  
 
REGULATORY DRIVER:   USTMP 
RRSE:  High 
CONTAMINANTS OF CONCERN:    
VOCs, SVOCs, TPH 
MEDIA OF CONCERN: 
Soil, Groundwater 
PHASES Start  End  
ISC .............. 198810.........199312 
INV .............. 199604.........199610 
CAP ............. 199607.........200109 
IRA .............. 199304.........200306 
IMP(C) ......... 200207.........200409 
IMP(O)......... 200003.........200810 

 
RIP:  200409 
RC:  200810 

STATUS 
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FST-25A3 
FORMER USTS GROUP III (PAGE 2 OF 3) 

 
UST 255-256: Former USTs 255 & 256 were located near Building 16012 at Fort Stewart. 
The tanks and associated piping were excavated and removed in FY93. In FY05 Fort 
Stewart Directorate of Public Works performed an in-house excavation in three areas of 
the site where high groundwater concentrations were detected. Prior to backfilling these 
excavations, an oxygen releasing compound was poured into the excavation points. 
Termination conditions in the CAP-Part B indicates that a no further action can be 
submitted to Georgia Underground Storage Management (GA USTMP) once the 
measured benzene concentrations are below alternate concentration limit (ACL). 
 
UST 61: Former UST 61 was located near Building 1161 at Fort Stewart. UST 61 had a 
capacity of 500-gal and was used for the storage of used oil. The Tank was excavated and 
removed in FY95. Measurable free product was measured in monitoring well 42-07. 
 
UST 82: Former UST 82 was located near Building 1281 at Fort Stewart. The tank and 
associated piping were excavated and removed in FY95. GA USTMP denied a request for 
no further action due to the presence of free product detected in monitoring well.  Benzene 
concentrations are currently less than the approved ACL. 
 
UST 208 & 209: Former USTs 208 & 209 were located near Building 275 at Fort Stewart. 
UST 208 was used to store gasoline and UST 209 was used to store diesel. Both USTs 
were removed from the site in FY95. Measurable free product was observed in monitoring 
well 42-07. 
 
UST 210: Former UST 210 was located near Building 272 at Fort Stewart. UST 210 had a 
capacity of 1,000 –gal it was used for storage of used oil. The tank and associated piping 
were excavated and removed in FY95. Measurable free product was observed in 
monitoring well 43-11  
 
 
 
The following USTs were removed and have confirmed soil and/or groundwater 
contamination:   
Sites with Monitoring only & Free product (five tan ks):  Tanks 82, 61, 208&209, 210 
and 255/256. 
RA On-going (5 tanks): 257-261. 
Recommended NFAR, pending GEPD approval (12 tanks):  Tanks # 82 (FST-RA), 89 
(FST-U), 94A (FST-WA), 
 
 
 
 
 
 
 
 

UST DESCRIPTION 
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FST-25A3 
FORMER USTS GROUP III (PAGE 3 OF 3) 

 
 
 
 
 
Sites pending GEPD approval for closure: Well abandonment and certification will be 
performed upon receipt of GEPD approval for NFA sites. 
 
USTs 255/256:  Semi-annual confirmatory sampling of 3 groundwater monitoring wells for 
BTEX with an annual report. Site close-out and abandonment of 24 wells FY08.   
USTs 257-261: Semi-annual confirmatory sampling of 10 groundwater monitoring wells for 
BTEX with an annual report. Site close-out system removal with abandonment of 21 wells 
FY08. 
 
UST 61: Excavation of well with free product. Two years of semi-annual confirmatory 
sampling of 3 groundwater monitoring wells for BTEX with annual reports. Site close-out 
and abandonment of 3 wells FY09.   
 
UST 82: Excavation of well with free product. Two years of semi-annual confirmatory 
sampling of 3 groundwater monitoring wells for BTEX with annual reports. Site close-out 
and abandonment of 7 wells FY09.   
 
USTs 208 & 209: Excavation of well with free product. Two years of semi-annual 
confirmatory sampling of 3 groundwater monitoring wells for BTEX with annual reports. 
Site close-out and the abandonment of 7 wells FY09. 
 
UST 210:  Excavation of well with free product. Two years of semi-annual confirmatory 
sampling of 3 groundwater monitoring wells for BTEX with annual reports. Site close-out 
and the abandonment of 3 wells FY09. 

 
 
 
 
 
 
 
 

 

CLEANUP STRATEGY 
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IRP No Further Action Sites Summary  
AEDB-R 
# 

Site Title Documentation/Reason 
for NFA 

NFA Date 

FST-001 Post South Central Landfill 
(SWMU1) 

Institutional Controls in 
place and approved by GA 
EPD November 2000 

20010 

FST-002 Camp Oliver Landfill – SWMU 2 Institutional Controls in 
place and approved by GA 
EPD December 8, 2000 

200109 
 

FST-003 TAC-X Landfill – SWMU 3 Institutional Controls in 
place and approved by GA 
EPD July 2001 

200109 

FST-004 Burn Pits 4A through 4G (SWMUs 
4A-4G)  

RFI recommending NFA 
approved June 1, 1999 

199905 

FST-008 Inactive EOD Area #1 (SWMU 8) Institutional Controls in 
place and approved by GA 
EPD response considered 
complete. 

200209 

FST-009 Inactive EOD Area #2 – SWMU 9 Institutional Controls in 
place and approved by GA 
EPD response considered 
complete 

200109 

FST-010 Inactive EOD Area #3 – SWMU 10
  

Institutional Controls in 
place and approved by GA 
EPD response considered 
complete 

200309 

FST-011 INACTIVE EOD AREA#4-SWMU 
11 

Institutional Controls in 
place and approved by GA 
EPD response considered 
complete 

200209 

FST-012 ACTIVE EOD AREA (SWMUS 
12A/12B/12C) 

Active EOD Area transferred 
to Compliance Cleanup. 

199608 

FST-014 Old Fire Training Area (SWMU 14)
  

Verbal approval Fall 2000 
Revised Final Phase II RFI 
approved December 8, 2000 

200009 

FST-017 DRMO Haz Waste Storage Area 
(SWMU 17) 

Verbal approval Fall 2000 
Revised Final Phase II RFI 
approved December 8, 2000 

200009 

FST-018 Ind. Wastewater Treatment Plant 
(SWMU 18) 

Site active and not eligible 
for DERA funding 

199608 

FST-019 Old Sludge Drying Beds (SWMU 
19) 

Phase II RFI submitted to 
GA EPD April 14, 2000 

200009 

FST-020 Land Application System (SWMU 
20) 

Site active and operates 
under NPDES permit. 

199606 

FST-022 DPW Waste Oil Tanks (SWMU 22) No Further Action, Approved 
By GA EPD (August 1997 
SUBPART B PERMIT). 
 

199212 
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IRP No Further Action Sites Summary  
AEDB-R 
# 

Site Title Documentation/Reason 
for NFA 

NFA Date 

FST-023 Wright Army Airfield Water POL  
Point (SWMU 23) 

Active site no further action 
required. 

199606 

FST-25A1 Former Underground Storage 
Tanks Group I 

Considered RC because all 
future actions for sites listed 
in AEDB-R will be funded 
and obligated under FST-
25A3. 

200008 
 

FST-25A2 Former Underground Storage 
Tanks Group II 

Considered RC because all 
future actions for sites listed 
in AEDB-R will be funded 
and obligated under FST-
25A3. 

200008 
 

FST-027 Motor Pool Oil/Wtr Sptrs (SWMUS 
27A-27V) 

CAP submitted to GA EPD 
in July 02 recommended 
NFA 

199606 
 

FST-028 724th Battery Shop (SWMU 28) Active site no further action 
required. 

199606 
 

FST-029 Evans Army Heliport POL Facility 
(SWMU 29) 

Active site no further action 
required. 

199606 

FST-030 Recirculating Wash Impoundment 
(SWMU 30) 

Active site no further action 
required. 

199507 

FST-031 DPW Asphalt Tanks (SWMU 31) Revised Final Phase II RFI 
approved by GA EPD 

200009 
 

FST-032 Supply Diesel Tank (SWMU 32) Active site no further action 
required. 

199608 
 

FST-033 DPW Pesticide Warehouse 
(SWMU 33) 

Active site no further action 
required. 

199606 

FST-034 DPW Equipment Wash Rack 
(SWMU 34) 

Active site no further action 
required. 

199606 
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Initiation of IRP:  1990 
 
Past Phase Completion Milestones: 
1990 - PA, Installation - June 
- IRP Assessment Initiation - August  
  
1991 - RFA, Installation - August 
  
1992 - SI, Installation - July 
  
1993 - Interim Removal Action (FST-025) initiated - September 
 
1994 - RFI, Phase I: (FST-001, 002, 003, 004, 009, 010, 011, 012, 014, 018, 023, 025, 
027, 028, 030, 031, 034) - August 
 
1995 - Remedial Design (FST-013) - January 
 
1996 - Interim Removal Action (FST-026) - August 
- Interim Removal Action (FST-025) completed - October 
 
1997 - CAP - Part As 
 
1998 - Phase II RI (FST-001, 002, 003, 004, 009, 010, 011, 014, 017, 019, 24B, 026, 031) 
- CAP-Part A/Part B (FST-25A1, 25A2, 25A3) 
 
1999 - CAP (FST-026) 
- CAP Part Bs (FST-25A3) 
- RI (FST-001, 002, 003, 009, 010, 011, 013, 014, 017, 019, 024, 25A1, 25A2, 031, 035) 
- LTM (FST-25A3) 
 
2000- RI/FS (investigation) (FST-024) 
- RI/FS (CAP) (FST-002, 003, 009, 010, 011, 013, 019, 035) 
- RA(C) (FST-25A3, 026) 
- LTM (FST-25A1, 25A2, 25A3) 
- UST CAPs (FST-25A1, 25A2, 25A3) 
 
2001 - RI/FS (investigation) (FST-002, 003, 009, 010, 011, 013, 024, 035, 25A3) 
- Final RA (FST-001, 002, 003, 026) 
- IRA (FST-25A3) 
 
2002 - RA at FST-008, 009, 011 
- IRA at FST-013 
- RI/FS at FST-035 
 
 
 
 

IRP Schedule 
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2003 - RI/FS at FST-024, 035 
- RA at FST-010, 013, 25A3 
- RA(O) at FST-026, 25A3 
- LTM at FST-001, 002, 003, 009, 011, 024 
 
2004 - RI/FS at FST-024 
- RA(C) at FST-024 
- RA(O) at FST-013, 024, 026, 035, 25A3 
- LTM at FST-001, 011, 25A3 
 
Projected Record of Decision (ROD)/Decision Documen t (DD) Approval Dates:  No 
more needed. 
 
Projected Construction Completion Date of IRP and R emoval from NPL:  2007 
 
Schedule for Next Five Year Review:   2010 
 
Estimated Completion Date of IRP (including LTM pha se):   2047 

IRP Schedule 
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Ft Stewart IRP Schedule 
(Based on current funding constraints) 

            
AEDB-
R# 

Site 
Title Phase FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+ 

FST-001 Post 
South 
Central 
Landfill 
(SWMU 
1) 

LTM                 203109 

FST-011 Inactive 
EOD 
Area #4 
(SWMU 
11) 

LTM                 203201 

FST-013 Fire 
Training 
Area at 
WAAF 
(SWMU 
13) 

CMI(C)                   

    CMI(O)                   
FST-024 Old Paint 

Booth 
(SWMU 
24B) Bld 
1056 

CMI(O)                   

CMI(O)                 203106 FST-026 Former 
724th 
Tanker 
Purge Stn 
(SWMU 
26) 

LTM                   

FST-035 WAAF 
Bulk Fuel 
System 
(SWMU 
35) 

CMI(O)                 202009 

CMI(O)                   
CMI(O)                   
CMI(O)                   
CMI(O)                   
CMI(O)                   
CMI(O)                   
CMI(O)                   

FST-
25A3 

Former 
USTs:              
GR III, 
various 
phases 

CMI(O)                   
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Prior Year Funds 
 
Total Funding up to FY04:    $19,615K          
 
Year  Site Information    Expenditures FY Total  
FY05 FST-013  RAO    109.80 
 FST-024  RAO    55.00 
 FST-026  RAO    195.96 
 FST-035  RAO    78.99 
 FST-25A3  RAO    443.32  $ 883K  
 
Total Funding up to FY05:    $20,498K 
 
Current Year Requirements 
Year          Site Information    Expenditures FY T otal  
FY06 FST-001 LTM   1.00  
 FST-011 LTM   1.00  
 FST-013 RAO   97.48     
 FST-013 RAO   14.52      
 FST-024 RAO   50.00  
 FST-024 RAO   3.00     
 FST-026 RAO   104.66   
 FST-026 RAO   145.86      
 FST-035 RAO   217.73   
 FST-035 RAO   20.00   
 FST-25A3 RAO   585.56     
 FST-25A3 RAO   53.11  $1,017K    

          
Total Funding up to FY06:  $21,515K 
 
Total Future Requirements (FY07+):   $5,738K 
 
Total IR Program Cost  (from inception to completion of the IRP):  $27,253K 
 

IRP Costs 
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FORT STEWART 
 

Military Munitions Response Program 
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Total AEDB-R MMRP Sites/AEDB-R Sites with Response Complete :  8/0 
 
AEDB-R Site Types:  
8 Unexploded Munitions/Ordnance 
 
Most Widespread Contaminants of Concern:   Unexploded Ordinances (UXO), 
Discarded Military Munitions (DMM), and Munitions Constituents (MC). 
 
Media of Concern:  Groundwater, Soil, Sediment, and Surface Water. 
 
Completed REM/IRA/RA:  None 
 
Total MMRP Funding: 
Prior years (up to FY05):   $     146,000 
Current Year (FY06):   $     438,000 
Future Requirements (FY07+):   $17,784,000 
Total      $18,368,000 
 
Duration of  MMRP: 
Year of MMRP Inception:    2003 
Year of MMRP RIP/RC:    2017 
Year of MMRP Completion Including LTM: 2047 

MMRP Summary 
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DoD’s environmental cleanup activities began in 1975 under IRP before any formal federal 
requirements or program was established.  DoD instituted its IRP to address past practices 
that often did not take long-term environmental effects into account.  Environmental laws 
driving the present DERP is CERCLA (1980), commonly known as Superfund.  The DERP 
was formally established by Section 211 of the Superfund Amendments and 
Reauthorization Act of 1986 (SARA) and is codified in Sections 2710-2710 of Title 10 of 
the United States Code (USC). SARA set requirements for the DERP and its funding 
mechanisms, the Defense Environmental Restoration Account (DERA). DERA funding was 
available in 1984 before the formal establishment of the DERP.  Currently there are eight 
sites listed under the Fort Stewart MMRP program. All eight sites are scheduled for sight 
investigations in 2006.  No off-post contamination or responses have been issued. No 
complicating factors or uncertainties have been identified. 
 

MMRP Contamination Assessment 
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FORT STEWART 
 

Military Munitions Response Program 
Site Descriptions 
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FSTW-001-R-01 
ANTI-AIRCRAFT RANGE 1  

 
 
 
This Anti-Aircraft Range consists of 
approximately 42 acres of land, which was 
originally part of the buffer area of an anti-aircraft 
range (ordnance unknown) approximately 63,906 
acres in size.  This range was operational from 
1957 through 1964.  A portion of this former 
range fan now makes up what is currently known 
as the Non-Commissioned Officer (NCO) 
Academy located in the northern most area of the 
installation.  It is not known what type of 
ordnance was used in this area.  It was assumed 
that based on several factors (the type (Anti-
Aircraft), size, and operational time frame of the 
range), large caliber (37MM and larger) munitions 
were used at this site.  No EOD calls have been 
reported at the site.  Additionally, no information 
and no reports from installation personnel regard 
UXO investigation being performed on the site 
were obtained during the site visit.  
 
 
 
 
 
Conduct SI (FY06) and archive search report.   

 

 
 
REGULATORY DRIVER:  CERCLA 
RAC Score:   2 - Serious 
CONTAMINANTS OF CONCERN:    
UXO, DMM, MC 
MEDIA OF CONCERN: Soil, 
Groundwater, Sediment, Surface 
Water 
 
PHASES Start  End  
PA ............... 200310.........200310 
SI................. 200510.........200609 
RI................. 201410.........201509 
RD ............... 201510.........201609 
RA(C) .......... 201610.........201709 
LTM ............. 201701.........204709 
 

RC: 201709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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FSTW-002-R-01 
ANTI-AIRCRAFT RANGE 90MM 

 
 
 
This 90 MM Anti-Aircraft Range (operational 
during 1941, 1957, 1962, and1964) consists of 
approximately 77 acres of a former 90MM anti 
aircraft range fan, located northwest of the 
cantonment area.  This 77-acre portion of the 
former range fan now serves as an ammunition 
supply point.  The area is comprised of portions 
of the following overlapping range fans: the 
impact area of an Anti-Aircraft Range 90MM 
(total acreage approximately 75,513, operational 
1941, 1957, 1962, and 1964); the impact area of 
an Anti-Aircraft Range 40MM (total acreage 
approximately 25,288, operational 1941); the 
impact area of an additional/separate Anti-Aircraft 
Range 40MM (total acreage approximately 
11,586, operational 1941); the impact area of a 
Tank Range where unknown types of ordnance 
(total acreage approximately 3,517 operational 
1957, 1962, and 1964); and finally the impact area of a Tank Range where unknown types 
of ordnance (total acreage approximately 30,082 operational 1957, 1962, and 1964). 
According to information obtained during the site visit, 90MM anti- aircraft high explosives 
(HE), and 40MM anti-aircraft HE were used at the site.  The EOD has responded to 
several emergency calls in the area.   All of the responses were in the same area.  The OE 
encountered included C-4 plastic explosives (secondary explosives), and GM Dragon 
Missiles (guided missiles), M-7 grenades (a riot control agent), and MK-2 fragmentation 
hand grenades.  The dates and exact number of occurrences of the EOD calls are not 
known.  No information and no reports from installation personnel regarding UXO 
investigation being performed on the site were obtained during the site visit. 
 
 
 
 
 
Conduct SI (FY06) and archive search report.   
 

 
 
REGULATORY DRIVER:  CERCLA 
RAC Score:   3 - Moderate 
CONTAMINANTS OF CONCERN:    
UXO, DMM, MC 
MEDIA OF CONCERN: Soil, 
Groundwater, Sediment, Surface 
Water 
 
PHASES Start  End  
PA ............... 200310.........200310 
SI................. 200510.........200609 
RI................. 201410.........201509 
RD ............... 201510.........201609 
RA(C) .......... 201610.........201709 
LTM ............. 201710.........204709 
 

RC: 201709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 



 
Fort Stewart – DERP Installation Action Plan 

Page - 51 

 

FSTW-003-R-01 
ANTI-AIRCRAFT RANGE 90MM 

 
 
 
The 90MM Anti-Tank Range included 
approximately 124 acres, and is in the area 
currently used as an active landfill west of the 
cantonment area.  The area is comprised of the 
following overlapping range fans: the buffer area 
(near the firing point) of an Anti-Tank Range 
90MM (total acreage approximately 16,128 
operational in 1941); the buffer area (near the 
firing point) of an Anti-Aircraft Range 40MM (total 
acreage approximately 25,288, operational in 
1941); and a portion of a Small Arms Range 
(total acreage approximately 1,241, operational in 
1941).  According to information obtained during 
the site visit, 90MM anti-tank HE, 40MM anti-
aircraft HE, and small arms were used at the site. 
No EOD calls have been reported at the site. 
Additionally, no information and no reports from 
installation personnel regarding a UXO investigation being performed on the site were 
obtained during the site visit.  
 
 
 
 
 
Conduct SI (FY06) and archive search report.   
 

 
 
REGULATORY DRIVER:  CERCLA 
RAC Score:   3 - Moderate 
CONTAMINANTS OF CONCERN:    
UXO, DMM, MC 
MEDIA OF CONCERN: Soil, 
Groundwater, Sediment, Surface 
Water 
 
PHASES Start  End  
PA ............... 200310.........200310 
SI................. 200510.........200609 
RI................. 201410.........201509 
RD ............... 201510.........201609 
RA(C) .......... 201610.........201709 
LTM ............. 201710.........204709 

RC: 201709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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 FSTW-004-R-01 
HAND GRENADE COURSE 

 
 
 
The Hand Grenade Course (operational during 
1962, 1964, and 1971) is approximately 67 acres, 
and is located, in an isolated area of the 
installation, northwest of the cantonment area. 
The area is comprised of the following 
overlapping ranges fans: a Hand Grenade 
Course (operational during 1962, 1964, and 
1971); a portion of the impact area of an Anti-
Tank Range 90MM (operational during 1941); a 
portion of the impact area of an Anti-Aircraft 
Range 40MM (operational during 1941); a portion 
of the firing point of a Small Arms Range 
(operational during 1994).  According to 
information obtained during the site visit, small 
arms, 90MM anti-tank HE, and 90MM anti-aircraft 
HE were used at this site.  It is not known what 
type(s) of hand grenades were used at the site; 
therefore it was assumed that all types of hand 
grenades might have been used.  No EOD calls have been reported at the site. 
Additionally, no information and no reports from installation personnel regarding a UXO 
investigation being performed on the site were obtained during the site visit.  
 
 
 
 
 
 
Conduct SI (FY06) and archive search report.   
 
 
 
 

 
 
REGUALTORY DRIVER:  CERCLA 
RAC Score:   5- Negligible Risk 
CONTAMINANTS OF CONCERN:    
UXO, DMM, MC 
MEDIA OF CONCERN: Soil, 
Groundwater, Sediment, Surface 
Water 
 
PHASES Start  End  
PA ............... 200310.........200310 
SI................. 200510.........200609 
RI................. 201410.........201509 
RD ............... 201510.........201609 
RA(C) .......... 201610.........201709 
LTM ............. 201710.........204709 
 

RC: 201709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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FSTW-005-R-01 
SMALL ARMS RANGE 1 

 
 
 
Small Arms Range-1 (operational during 1962, 
and 1964) consists of an approximately 136-acre 
portion of a former small arms range, and is 
located in the area currently known as the Evans 
Heliport/Airfield northeast of the cantonment 
area. According to information obtained during 
the site visit, only small arms were used at this 
site. No EOD calls have been reported at the site. 
Additionally, no information and no reports from 
installation personnel regarding a UXO 
investigation being performed on the site were 
obtained during the site visit. 
 
 
 
 
 
 
 
 
Conduct SI (FY06) and archive search report.   
 

 
 
REGULATORY DRIVER:  CERCLA 
RAC Score:   5 - Negligible Risk 
CONTAMINANTS OF CONCERN:    
UXO, DMM, MC 
MEDIA OF CONCERN: Soil, 
Groundwater, Sediment, Surface 
Water 
 
PHASES Start  End  
PA ............... 200310.........200310 
SI................. 200510.........200609 
RI................. 201410.........201509 
RD ............... 201510.........201609 
RA(C) .......... 201610.........201709 
 

RC: 201709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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FSTW-006-R-01 
SMALL ARMS RANGE 2 

 
 
 
Small Arms Range-2 (operational during 1957, 
1962, and 1971) consists of an approximately 4-
acre portion of a former small arms range, and 
overlaps a portion of the Cantonment area along 
the western boundary. According to information 
obtained during the site visit, only small arms 
were used at this site. No EOD calls have been 
reported at the site. Additionally, no information 
and no reports from installation personnel 
regarding a UXO investigation being performed 
on the site were obtained during the site visit.  
 
 
 
 
 
 
 
 
Conduct SI (FY06) and archive search report.   
 

 
 
REGULATORY DRIVER:  CERCLA  
RAC Score:   5 – Negligible Risk 
CONTAMINANTS:    
UXO, DMM, MC. 
MEDIA OF CONCERN: Soil, 
Groundwater, Sediment, Surface 
Water 
 
PHASES Start  End  
PA ............... 200310.........200310 
SI................. 200510.........200609 
RI................. 201410.........201509 
RD ............... 201510.........201609 
RA(C) .......... 201610.........201709 
 

RC: 201709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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FSTW-007-R-01 
SMALL ARMS RANGE 3 

 
 
 
Small Arms Range-3 (operational during 1964) 
consists of approximately 32 acres, and is 
located in the area northeast of the cantonment 
area within one mile of the Holbrook Pond 
Recreational Area. According to information 
obtained during the site visit, only small arms 
were used at this site. This area is currently 
undeveloped. No EOD calls have been reported 
at the site. Additionally, no information and no 
reports from installation personnel regarding a 
UXO investigation being performed on the site 
were obtained during the site visit.  
 
 
 
 
 
 
 
 
 
Conduct SI (FY06) and archive search report.   
 

 
 
REGULATORY DRIVER: CERCLA 
RAC Score:   5 - Negligible Risk 
CONTAMINANTS OF CONCERN:    
UXO, DMM, MC 
MEDIA OF CONCERN: Soil, 
Groundwater, Sediment, Surface 
Water 
 
PHASES Start  End  
PA ............... 200310.........200310 
SI................. 200510.........200609 
RI................. 201410.........201509 
RD ............... 201510.........201609 
RA(C) .......... 201610.........201709 

RC: 201709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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FSTW-008-R-01 
HERO ROAD TRENCH AREA 

 
 
 
The site was identified when a former Directorate 
of Public Works (DPW) staff member reported 
allegations to the DPW Environmental Office that 
materials (i.e. mustard gas) had been buried in 
the DPW Family Housing Maintenance Parking 
Lot located on Hero Road. The DPW 
Environmental staff started investigation of the 
January 2003 allegations to further determine the 
validity of the statements. Aerial photographs 
were collected and reviewed of the area. These 
historical photographs show the area was not 
developed until late 1940. The aerial photographs 
indicate area disturbance due to unspecific 
activity (burial activities) during the period 
January 1941 until January 1957. The 
Installation’s Sewage Treatment Plant and 
Incinerator (formerly located in the area of the 
DPW Housing Maintenance Yard south of the FS/Hinesville Regional Wastewater 
Treatment Plant) were noted in close proximity to the AOC. Additionally, a former Gas 
Chamber existed on the corner of French Road and COE Avenue, also in close proximity 
of the AOC. The review of Department of Defense documents did find documentation 
indicating that mustard gas in the form of Set, Gas Identification, Detonation, and M1 was 
on the authorized Table of Equipment for units posted at Fort Stewart during WWII. 
 
This site was signed and fenced in FY04-05 as part of an interim action with MMRP funds.   
 
 
 
 
 
 
 
Institutional Controls and Five Year Review will be performed. 
 

 
 
REGULATORY DRIVER: CERCLA 
RAC Score:   3 - Moderate 
CONTAMINANTS OF CONCERN:    
UXO, DMM, MC 
MEDIA OF CONCERN: Soil, 
Groundwater, Sediment, Surface 
Water 
 
PHASES Start  End  
RFA ............. 200304.........200312 
SI................. 200510.........200609 
RFI .............. 201410.........201410 
IRA .............. 200310.........200409 
CMI(C)......... 201510.........201609 
LTM ............. 201610.........203109 

RC: 201609 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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Initiation of MMRP:    2003 
 
Past Phase Completion Milestones: 
 
Construction Complete of Fencing for FSTW-008-R-01 2005 
 
Projected  ROD/DD Approval Dates:  2015 
 
Projected Construction Completion:    2017 
 
Schedule for Five Year Reviews:  Unknown 
 
Estimated Completion Date of IRP (including LTM pha se): 2047 

MMRP Schedule 
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Ft Stewart MMRP Schedule 
(Based on current funding constraints) 

           
           
           
AEDB-R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+ 

SI                   
RIFS                 201509 
RD                 201609 
RA(C)                 201709 

FTSW-001-
R-01 

LTM                 204709 
SI                   
RIFS                 201509 
RD                 201609 
RA(C)                 201709 

FTSW-002-
R-01 

LTM                 204709 
SI                   
RIFS                 201509 
RD                 201609 
RA(C)                 201709 

FTSW-003-
R-01 

LTM                 204709 
RIFS                 201509 
RD                 201609 
RA(C)                 201709 

FTSW-004-
R-01 

LTM                 204709 
SI                   
RIFS                 201509 
RD                 201609 

FTSW-005-
R-01 

RA(C)                 201709 
SI                   
RIFS                 201509 
RD                 201609 

FTSW-006-
R-01 

RA(C)                 201709 
SI                   
RIFS                 201509 
RD                 201609 

FTSW-007-
R-01 

RA(C)                 201709 
RIFS                 201510 
RA(C)                 201609 

FTSW-008-
R-01 

LTM                 203109 
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Prior Years Funds 
 
Year  Site Information    Expenditures FY Total  
FY04  FSTW-008-R-01       $146,000 
 
FY05  FSTW-001-R-01 RI   78K 

FSTW-002-R-01 RI   78K 
FSTW-003-R-01 RI   78K 
FSTW-005-R-01 RI   78K 
FSTW-006-R-01 RI   56K 
FSTW-007-R-01 RI   70K   $438,000 
 

Total Funding up to FY05:    $ 584,000 
 
Current Year Funds 
Year  Site Information    Expenditures FY Total  
FY06           $438,000 
 
Total Funding FY06:   $ 438,000 
 
Total Future Requirements:    $17,784,000 
 
Total MMRP Program Costs:    $18,368,000 

MMRP Costs 
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Fort Stewart/HAAF conducted community interest surveys during FY97, FY00 and FY03 to 
evaluate community interest in the establishment of a Restoration Advisory Board (RAB). 
A public notification announcing Fort Stewart/HAAF’s community interest survey for a RAB 
was published in The Savannah Morning News and The Coastal Courier on August 1997, 
June 2000 and May 2003. The individual surveys for public officials were mailed in 
September 1997, June 2000 and May 2003, respectively. To date, Fort Stewart/HAAF has 
not received sufficient response to these public notifications and mailings to warrant 
establishment of a RAB. 
 
Fort Stewart/HAAF will continue to monitor the public’s desire to form a RAB and will react 
accordingly.  Surveys will be conducted on a regular basis to determine the public’s 
interest in Fort Stewart’s IRP.  Next survey is tentatively scheduled for FY07. 
 

Community Involvement 
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